COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/21/2003
ESTIMATE SUMMARY 15:01:44

CONTID: C13086 ESTIMATE NO: 0005 PROG SPEC YR: 1999

PCN: 13086-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 34.0 DAYS TIME ALLOW: 240 WORK DAYS
NORTH DELTA PERCENT TIME: 14.17 ORIG TIME ALLOW: 235 WORK DAYS

PROJECT NO: NH 0501-043
NORTH DELTA
NAME OF ROAD: 050A

PROJECT COUNTIES: DELTA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 03/21/2003 DATE TIME STARTED 10/07/2002

556 STRUTHERS AVENUE DATE LET 08/22/2002 DATE WORK BEGAN  10/07/2002
DATE AWARDED 08/26/2002 DATE TIME STOPPED 02/19/2004

DATE CONTRACT EXECUTED 09/11/2002 DATE ACCEPTED 02/19/2004

GRAND JUNCTION C0O 81501 970-242-5370 DATE NOTICE TO PROCEED 10/07/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  8,343,761.48  PARTICIPATING $ 292011593 $ 550,282.26
AWARD PROJECT AMT: $  7,896,906.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 35.00% TOTAL EARNINGS 2,920,115.93 550,282.26
FUNDS AVAILABLE: $ 542364555 STOCKPILED MATERIALS 17,121.23 0.00
GROSS EARNINGS 2,937,237.16 550,282.26
TOTAL CLAIMS: $ RETAINAGE -4,973.10 -587.23
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,932,264.06 549,695.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,932,264.06 549,695.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 549,6975.70?: 7777777777777

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00000

0015 202-00001

0020 202-00010

0025 202-00011

0030 202-00035

0035 202-00090

0040 202-00203

0045 202-00220

0050 202-00240

0055 202-00250

C13086
13086-BID
NH 0501-043
ITEM
DESCRIPTION
ROADWAY

CLEARING AND GRUBBING

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

REMOVAL OF STRUCTURE

*REMOVAL OF TREE

*TREE TRIMMING DELETED 105 # ELAM 029

*REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
96,500.00000

1.000
LS
51,000.00000

2.000
EACH
5,100.00000
36.000
EACH
255.00000
0.000
EACH
425.00000
2,761.000
LF
10.50000
6.000
EACH
7.00000
337.000
LF
8.00000
59,598.500
SY
2.00000
2,706.000
SY
2.50000
8,364.300
SF

3.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

1.000
1.000
2.000

30.000
0.000
30.000

0.000
0.000
0.000

2,325.000
8.000
2,333.000

6.000
0.000
6.000

85.000
0.000
85.000

30,947.300
1,083.300
32,030.600

1,106.200
0.000
1,106.200

7,886.500
0.000
7,886.500

Page 2
ESTIMATE RUN 03/21/2003

15:01:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
96,500.00
0.00
51,000.00
5,100.00
10,200.00
0.00
7,650.00
0.00
0.00
84.00
24,496.50
0.00
42.00
0.00
680.00
2,166.60
64,061.20
0.00
2,765.50
0.00
23,659.50
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PCN: 13086-BID ESTIMATE RUN 03/21/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0005 15:01:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
14.00000 1.000 14.00
0065 202-00810 *REMOVAL OF GROUND SIGN 46.000 33.000
EACH 0.000 0.00
81.00000 33.000 2,673.00
0070 202-01000 *REMOVAL OF FENCE 32,984.000 32,540.000
LF 0.000 0.00
0.70000 32,540.000 22,778.00
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,622.000 1,275.000
LF 0.000 0.00
2.00000 1,275.000 2,550.00
0080 202-01300 *REMOVAL OF END ANCHORAGE 22.000 10.000
EACH 0.000 0.00
166.00000 10.000 1,660.00
0085 202-04001 *PLUG CULVERT DELETED 105 # ELAM 029 0.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0090 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 104,504.000 76,139.600
CY 2,182.800 9,822.60
4.50000 78,322.400 352,450.80
0095 203-00100 *MUCK EXCAVATION 2,231.800 66.900
cY 1,972.200 25,638.60
13.00000 2,039.100 26,508.30
0100 203-01100 PROOF ROLLING 25.000 25.000
HOUR 0.000 0.00
58.00000 25.000 1,450.00
0105 203-01500 BLADING 12.750 3.000
HOUR 0.000 0.00
73.00000 3.000 219.00
0110 203-01550 DOZING 26.000 9.000
HOUR 1.000 168.00
168.00000 10.000 1,680.00
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PCN: 13086-BID ESTIMATE RUN 03/21/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0005 15:01:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 *POTHOLING 112.500 80.500
HOUR 2.000 300.00
150.00000 82.500 12,375.00
0120 206-00000 *STRUCTURE EXCAVATION 3,069.770 2,718.670
cY 104.600 1,516.70
14.50000 2,823.270 40,937.42
0125 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,199.140 1,458.050
CY 979.500 31,833.75
32.50000 2,437.550 79,220.38
0130 207-00205 TOPSOIL 12,520.000 0.000
cY 0.000 0.00
14.70000 0.000 0.00
0135 208-00005 EROSION LOG 1,907.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0140 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.150
LS 0.000 0.00
14,000.00000 0.150 2,100.00
0145 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) DELETED 10 5# 0.000 0.000
ELAM 029
GAL 0.000 0.00
0.60000 0.000 0.00
0150 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 27.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0155 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 10.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0160 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 7.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0165 210-00035 *RESET WATER METER 2.000 0.000
EACH 0.000 0.00
1,130.00000 0.000 0.00
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PCN: 13086-BID ESTIMATE RUN 03/21/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0005 15:01:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00050 *RESET FIRE HYDRANT 3.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0175 210-00810 *RESET GROUND SIGN 13.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0180 210-01000 *RESET FENCE 936.000 363.000
LF 0.000 0.00
3.90000 363.000 1,415.70
0185 210-01011 *RESET GATE 4.000 2.000
EACH 0.000 0.00
136.00000 2.000 272.00
0190 210-04010 ADJUST MANHOLE 28.000 0.000
EACH 3.000 1,080.00
360.00000 3.000 1,080.00
0195 210-04025 *MODIFY STRUCTURE 3.000 1.000
EACH 0.000 0.00
440.00000 1.000 440.00
0200 210-04050 ADJUST VALVE BOX 4.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0205 212-00006 *SEEDING (NATIVE) 23.000 0.000
ACRE 0.000 0.00
365.00000 0.000 0.00
0210 213-00003 *MULCHING (WEED FREE) 23.000 0.000
ACRE 0.000 0.00
940.00000 0.000 0.00
0215 213-00061 *MULCH TACKIFIER 3,556.000 0.000
LB 0.000 0.00
1.50000 0.000 0.00
0220 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
2,750.00000 1.000 2,750.00
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PCN: 13086-BID ESTIMATE RUN 03/21/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0005 15:01:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 250-00050 *MONITORING TECHNICIAN DELETED 105 # ELAM 029 0.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0230 250-00110 *HEALTH AND SAFETY OFFICER DELETED 105 # ELAM O 29 0.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0235 304-01005 *AGGREGATE BASE COURSE (CLASS 1) 88,011.000 37,436.000
CY 18,664.000 177,308.00
9.50000 56,100.000 532,950.00
0235 MATERIAL ALLOWANCE AGGREGATE BASE COURSE, CLASEDUBS 0.000
PIT
cY 0.000 0.00
5.00000 0.000 0.00
0240 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 20,755.000 1,295.000
CY 5,218.000 67,834.00
13.00000 6,513.000 84,669.00
0240 MATERIAL ALLOWANCE AGGREGATE BASE COURSE, CLAS®DUBS 0.000
PIT
cY 0.000 0.00
6.45000 0.000 0.00
0245 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 333.910 123.700
TON 29.860 4,180.40
140.00000 153.560 21,498.40
0250 403-09110 *STONE MASTIC ASPHALT 26,664.390 0.000
TON 0.000 0.00
20.50000 0.000 0.00
0250 MATERIAL ALLOWANCE STONE MASTIC ASPHALT AGGREQA 0.000
TON 0.000 0.00
8.00000 0.000 0.00
0255 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 58,884.880 2,545.080
TON 0.000 0.00
18.00000 2,545.080 45,811.44
0255 MATERIAL ALLOWANCE HBP SX100 AGGREGATE 0.000
TON 0.000 0.00
7.00000 0.000 0.00
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PCN: 13086-BID ESTIMATE RUN 03/21/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0005 15:01:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,785.751 0.000
TON 0.000 0.00
241.00000 0.000 0.00
0265 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,271.597 150.160
TON 0.000 0.00
184.00000 150.160 27,629.44
0270 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 19,477.000 0.000
GAL 0.000 0.00
1.25000 0.000 0.00
0275 412-00600 *CONCRETE PAVEMENT (6 INCH) MCR, PROJECT ORDER #8 2,725.800 0.000
SY 0.000 0.00
48.00000 0.000 0.00
0280 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 862.100 534.400
53% 0.000 0.00
1.80000 534.400 961.92
0285 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 30,375.400 12,997.200
SY 5,722.700 9,156.32
1.60000 18,719.900 29,951.84
0290 506-00209 RIPRAP (9 INCH) 127.300 0.000
cY 0.000 0.00
102.00000 0.000 0.00
0295 506-00218 *RIPRAP (18 INCH) 451.000 451.000
cY 0.000 0.00
71.00000 451.000 32,021.00
0300 518-00106 *WATERSTOP (6 INCH) 16.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0305 601-03020 *CONCRETE CLASS D (MISCELLANEOUS) 1.900 0.000
cY 1.900 2,109.00
1,110.00000 1.900 2,109.00
0310 601-03030 *CONCRETE CLASS D (BOX CULVERT) 289.280 189.140
CcY 100.140 44,562.30
445.00000 289.280 128,729.60
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PCN: 13086-BID ESTIMATE RUN 03/21/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0005 15:01:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 601-03050 *CONCRETE CLASS D (WALL) 72.900 0.000
cY 0.000 0.00
426.00000 0.000 0.00
0320 601-40300 *STRUCTURAL CONCRETE COATING 159.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0325 602-00000 *REINFORCING STEEL 41,841.000 34,410.153
LB 6,043.847 4,230.69
0.70000 40,454.000 28,317.80
0330 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,513.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
0335 603-01120 *12 INCH REINFORCED CONCRETE PIPE 18.000 0.000
LF 18.000 702.00
39.00000 18.000 702.00
0340 603-01180 *18 INCH REINFORCED CONCRETE PIPE 2,518.200 1,935.000
LF 108.000 4,860.00
45.00000 2,043.000 91,935.00
0345 603-01240  *24 INCH REINFORCED CONCRETE PIPE 3,666.500 3,390.000
LF 0.000 0.00
61.00000 3,390.000 206,790.00
0350 603-01300 *30 INCH REINFORCED CONCRETE PIPE 45.000 45.000
LF 0.000 0.00
64.00000 45.000 2,880.00
0355 603-01360 *36 INCH REINFORCED CONCRETE PIPE 276.000 204.000
LF 0.000 0.00
80.00000 204.000 16,320.00
0360 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 15.000 11.000
EACH 0.000 0.00
580.00000 11.000 6,380.00
0365 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 30.000 27.000
EACH 0.000 0.00
605.00000 27.000 16,335.00
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PCN: 13086-BID ESTIMATE RUN 03/21/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0005 15:01:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0375 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00
1,210.00000 1.000 1,210.00
0380 603-33018 *18 INCH PIPE SAFETY END TREATMENT 37.000 34.000
EACH 0.000 0.00
600.00000 34.000 20,400.00
0385 603-33024 *24 INCH PIPE SAFETY END TREATMENT 10.000 10.000
EACH 0.000 0.00
800.00000 10.000 8,000.00
0390 603-33036 *36 INCH PIPE SAFETY END TREATMENT 2.000 2.000
EACH 0.000 0.00
1,900.00000 2.000 3,800.00
0395 603-50008 *8 INCH PLASTIC PIPE 1,043.000 202.000
LF 0.000 0.00
18.50000 202.000 3,737.00
0400 603-50012  *12 INCH PLASTIC PIPE 1,814.500 1,798.500
LF 0.000 0.00
19.30000 1,798.500 34,711.05
0405 603-50015 *15 INCH PLASTIC PIPE 405.000 405.000
LF 0.000 0.00
21.60000 405.000 8,748.00
0410 604-00305 *INLET TYPE C (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,412.00000 0.000 0.00
0415 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,182.00000 1.000 3,182.00
0420 604-19105 *INLET TYPE R L 5 (5 FOOT) 3.000 0.000
EACH 0.000 0.00
2,412.00000 0.000 0.00
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PCN: 13086-BID ESTIMATE RUN 03/21/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0005 15:01:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0425 604-19110 *INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,182.00000 0.000 0.00
0430 604-19205 *INLET TYPE R L 10 (5 FOOT) 10.000 0.000
EACH 0.000 0.00
3,834.00000 0.000 0.00
0435 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0440 604-30005 *MANHOLE SLAB BASE (5 FOOT) 5.000 5.000
EACH 0.000 0.00
5,600.00000 5.000 28,000.00
0445 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
11,700.00000 1.000 11,700.00
0450 604-50062 *GRATING AND FRAME 2.000 0.000
EACH 2.000 4,680.00
2,340.00000 2.000 4,680.00
0455 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 22.200 0.000
53% 0.000 0.00
40.50000 0.000 0.00
0460 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,803.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0465 606-01340 *END ANCHORAGE TYPE 3D 9.000 0.000
EACH 0.000 0.00
385.00000 0.000 0.00
0470 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) MCR, PRO JECT 10.000 0.000
ORDER # 8
EACH 0.000 0.00
1,275.00000 0.000 0.00
0475 607-00005 *END POST 150.000 22.000
EACH 0.000 0.00
108.00000 22.000 2,376.00
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PCN: 13086-BID ESTIMATE RUN
PROJECT: NH 0501-043 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 0.000
EACH 0.000 0.00
21.51000 0.000 0.00
0475 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 119.000
EACH 0.000 0.00
21.51000 119.000 2,559.69
0480 607-00010 *CORNER AND LINE BRACE POST 53.000 7.000
EACH 0.000 0.00
151.00000 7.000 1,057.00
0480 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 30.000
EACH 0.000 0.00
35.63000 30.000 1,068.90
0485 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 14,627.000 5,635.000
LF 0.000 0.00
1.70000 5,635.000 9,579.50
0485 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 0.000
LF 0.000 0.00
0.21900 0.000 0.00
0485 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 11,464.977
LF 0.000 0.00
0.21900 11,464.977 2,510.83
0490 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 338.000 338.000
LF 0.000 0.00
2.30000 338.000 777.40
0495 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN PO$S 13,411.000 3,489.000
LF 0.000 0.00
2.40000 3,489.000 8,373.60
0495 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 3,172.968
LF 0.000 0.00
0.21900 3,172.968 694.88
0500 607-11460 *FENCE WOOD RAILING 118.000 114.000
LF 0.000 0.00

17.00000 114.000 1,938.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0505 607-21300 *FENCE BARRIER WITH METAL POSTS 700.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0510 607-52905 *END POST (CHAIN LINK) 20.000 4.000
EACH 0.000 0.00
120.00000 4.000 480.00
0515 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 3.000 0.000
EACH 0.000 0.00
204.00000 0.000 0.00
0520 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 159.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0525 607-53148 *FENCE CHAIN LINK (48 INCH) 96.000 96.000
LF 0.000 0.00
7.70000 96.000 739.20
0525 MATERIAL ALLOWANCE WIRE, POSTS, & HARDWARE 378.965
LF 0.000 0.00
3.41000 378.965 1,292.27
0530 607-53172 *FENCE CHAIN LINK (72 INCH) 1,877.000 0.000
LF 0.000 0.00
8.20000 0.000 0.00
0530 MATERIAL ALLOWANCE WIRE, POSTS & HARDWARE 1,596.870
LF 0.000 0.00
4.03200 1,596.870 6,438.58
0535 607-53173 *FENCE CHAIN LINK (SPECIAL) (72 INCH) DELETED 1 05 # 0.000 0.000
ELAM 029
LF 0.000 0.00
9.50000 0.000 0.00
0535 MATERIAL ALLOWANCE WIRE, POSTS, & HARDWARE 633.948
LF 0.000 0.00
4.03200 633.948 2,556.08
0540 607-60266 *16 FOOT GATE DOUBLE (CHAIN LINK) DELETED 105 # ELAM 0.000 0.000
029
EACH 0.000 0.00
1,142.00000 0.000 0.00
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PCN: 13086-BID ESTIMATE RUN 03/21/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0005 15:01:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0545 607-60316 *16 FOOT GATE TWIN 2.000 0.000
EACH 0.000 0.00
245.00000 0.000 0.00
0550 607-60324 *24 FOOT GATE TWIN DELETED 105 # ELAM 031 0.000 0.000
EACH 0.000 0.00
282.00000 0.000 0.00
0555 608-00000 *CONCRETE SIDEWALK 8,669.730 0.000
SY 291.300 8,010.75
27.50000 291.300 8,010.75
0560 608-00010 *CONCRETE CURB RAMP 170.900 0.000
SY 0.000 0.00
49.00000 0.000 0.00
0565 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 15,722.550 0.000
LF 6,536.000 84,968.00
13.00000 6,536.000 84,968.00
0570 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 85.800 0.000
LF 0.000 0.00
18.50000 0.000 0.00
0575 609-24008 *GUTTER TYPE 2 (8 FOOT) 264.500 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0580 612-00001 *DELINEATOR (TYPE I) 133.000 0.000
EACH 0.000 0.00
18.50000 0.000 0.00
0585 612-00002 *DELINEATOR (TYPE II) 78.000 0.000
EACH 0.000 0.00
20.50000 0.000 0.00
0590 612-00003 *DELINEATOR (TYPE Ill) DELETED 105 # ELAM 029 0.000 0.000
EACH 0.000 0.00
22.50000 0.000 0.00
0595 613-00200 2 INCH ELECTRICAL CONDUIT DELETED 105 # ELAM 02 9 0.000 0.000
LF 0.000 0.00
50.50000 0.000 0.00
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0600 614-00011 *SIGN PANEL (CLASS 1) 653.300 0.000
SF 0.000 0.00
19.50000 0.000 0.00
0605 614-00012 *SIGN PANEL (CLASS 11) 352.000 0.000
SF 0.000 0.00
23.70000 0.000 0.00
0610 614-00013 *SIGN PANEL (CLASS ) 30.000 0.000
SF 0.000 0.00
27.50000 0.000 0.00
0615 614-00066 *TIMBER SIGN POST 6X6 INCH 51.000 0.000
LF 0.000 0.00
8.55000 0.000 0.00
0620 614-00200 *STEEL SIGN POST (U-2) 54.000 0.000
LF 0.000 0.00
12.10000 0.000 0.00
0625 614-01502 *STEEL SIGN POST (2 INCH ROUND) 1,133.500 0.000
LF 0.000 0.00
11.10000 0.000 0.00
0630 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 413.500 0.000
LF 0.000 0.00
32.20000 0.000 0.00
0635 614-80314 BARRICADE (TYPE 3 F-D) DELETED 105 # ELAM 029 0.000 0.000
EACH 0.000 0.00
1,510.00000 0.000 0.00
0640 615-21599 *15 INCH SLIDE HEADGATE SPECIAL 3.000 0.000
EACH 3.000 576.00
192.00000 3.000 576.00
0645 615-22499 *24 INCH SLIDE HEADGATE SPECIAL 1.000 0.000
EACH 1.000 215.00
215.00000 1.000 215.00
0650 625-00000 *CONSTRUCTION SURVEYING 1.000 0.390
LS 0.080 8,880.00
111,000.00000 0.470 52,170.00
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0655 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 189.000 127.500
HOUR 13.000 1,443.00
111.00000 140.500 15,595.50
0660 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
330,000.00000 0.600 198,000.00
0665 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
7,000.00000 0.500 3,500.00
0670 627-00001 *PAVEMENT MARKING PAINT 535.250 150.000
GAL 0.000 0.00
36.90000 150.000 5,535.00
0675 627-00005 *EPOXY PAVEMENT MARKING 513.400 0.000
GAL 0.000 0.00
40.00000 0.000 0.00
0680 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 527.000 0.000
(WORD-SYMBOL) o 0.000 0.00
13.00000 0.000 0.00
0685 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,303.600 0.000
(XWALK-STOPLINE 0.000
SF . 0.00
13.00000 0.000 0.00
0690 629-01001 *SURVEY MONUMENT (TYPE 1) 12.000 0.000
EACH 0.000 0.00
252.00000 0.000 0.00
0695 630-00000 *FLAGGING 12,644.500 3,857.000
HOUR 824.500 19,375.75
23.50000 4,681.500 110,015.25
0700 630-00001 *PILOT CAR OPERATION DELETED 105 # ELAM 029 0.000 0.000
HOUR 0.000 0.00
35.50000 0.000 0.00
0705 630-00007 *TRAFFIC CONTROL INSPECTION 167.000 48.000
DAY 6.000 606.00
101.00000 54.000 5,454.00
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0710 630-00012 *TRAFFIC CONTROL MANAGEMENT 331.000 88.000
DAY 15.000 6,030.00
402.00000 103.000 41,406.00
0715 630-80001 *FLASHING BEACON (PORTABLE) 1.000 0.500
EACH 0.000 0.00
402.00000 0.500 201.00
0720 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 30.000 10.000
EACH 0.000 0.00
50.50000 10.000 505.00
0725 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 19.000
EACH 0.000 0.00
65.50000 19.000 1,244.50
0730 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 200.000 65.500
EACH 0.000 0.00
75.50000 65.500 4,945.25
0735 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 2.500
EACH 0.000 0.00
75.50000 2.500 188.75
0740 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 174.600 84.800
SF 0.000 0.00
40.50000 84.800 3,434.40
0745 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (B 1.000 0.500
TYPE)
EACH 0.000 0.00
755.00000 0.500 377.50
0750 630-80359 *PORTABLE MESSAGE SIGN PANEL 476.000 258.000
DAY 42.000 3,381.00
80.50000 300.000 24,150.00
0755 630-80360 *DRUM CHANNELIZING DEVICE 1,081.000 242.500
EACH 0.000 0.00
35.50000 242.500 8,608.75
0760 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 74.000 25.000
EACH 0.000 0.00
40.50000 25.000 1,012.50
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0765 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 21.000
EACH 0.000 0.00
45.50000 21.000 955.50
0770 630-80380 *TRAFFIC CONE 200.000 75.000
EACH 0.000 0.00
10.50000 75.000 787.50
0775 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70011 F/A PARTNERING DELETED 105 # ELAM 029 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70020 F/A ON-THE-JOB TRAINEE DELETED 105 # ELAM 029 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0790 700-70022 F/A OJT PILOT DELETED BY 105 #029 RECINDED BY E MT 18,372.000 0.000
AUTHORIT®
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70025 F/A QUALITY INCENTIVE PAYMENT 103,721.980 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0800 700-70028 F/A ESB PROGRAM DELETED 105 # ELAM 029 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805 700-70034 F/A FUEL COST ADJUSTMENT 2,716.000 1,567.490
FA 198.800 198.80
1.00000 1,766.290 1,766.29
0810 700-70035 F/A MISCELLANEOUS IRRIGATION RELOCATES/ DELETE D 105# 0.000 0.000
ELAM 031
FA 0.000 0.00
1.00000 0.000 0.00
0835 203-01510 BACKHOE MCR, PROJECT ORDER 3 44.500 37.000
HOUR 0.000 0.00
120.00000 37.000 4,440.00
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0840 203-01582 TRUCK (DUMP) MCR, PROJECT ORDER 3 19.250 11.000
HOUR 0.000 0.00
75.00000 11.000 825.00
0845 203-01590 FRONT END LOADER (RUBBER) MCR, PROJECT ORDER 3 26.250 18.000
HOUR 0.000 0.00
95.00000 18.000 1,710.00
0850 203-01594 COMBINATION LOADER MCR, PROJECT ORDER 3 37.000 37.000
HOUR 0.000 0.00
110.00000 37.000 4,070.00
0855 203-02330 LABORER MCR, PROJECT ORDER 3 19.000 19.000
HOUR 0.000 0.00
35.00000 19.000 665.00
0860 900-00010 ADDED ITEM (HOUR)/ FOREMAN/ MCR, PROJECT ORDER # 3 37.000 37.000
HOUR 0.000 0.00
45.00000 37.000 1,665.00
0865 206-00065 STR BKFL (FLOW-FILL) MCR, PROJECT ORDER 4 6.500 0.000
cY 6.500 390.00
60.00000 6.500 390.00
0870 603-01480 48 IN RCP MCR, PROJECT ORDER 4 135.000 0.000
LF 135.000 14,175.00
105.00000 135.000 14,175.00
0875 604-00510 INLET TY D (10 FT) MCR, PROJECT ORDER 4 1.000 0.000
EACH 1.000 4,700.00
4,700.00000 1.000 4,700.00
0880 210-04015 MODIFY MANHOLE MCR, PROJECT ORDER 5 14.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0885 900-00007 ADDED ITEM (EACH)/ EPOXY PAINT MOBILIZATION/ MCR, 1.000 0.000
PROJECT ORDER 6
EACH 0.000 0.00
1,300.00000 0.000 0.00
0890 900-00007 ADDED ITEM (EACH)/ RELOCATE FIRE HYDRANT/ MCR, PROJ 1.000 0.000
ORDER 6
EACH 0.000 0.00
2,500.00000 0.000 0.00
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0895 900-00007 ADDED ITEM (EACH)/ MODIFY DIVERSION BOXES/ MCR, 1.000 0.000
PROJECT ORDER 7
EACH 0.000 0.00
2,800.00000 0.000 0.00
0900 202-00210 REM CONC PAVEMENT MCR, PROJECT ORDER 8 380.350 0.000
SY 0.000 0.00
8.75000 0.000 0.00
0905 606-01370 TRANSITION TY 3G MCR, PROJECT ORDER 8 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0910 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) CMO # 9 66,028.340 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0915 411-03354 ASPH CEM (PG 64-22) CMO # 9 1,295.464 0.000
TON 0.000 0.00
184.00000 0.000 0.00
0920 900-00014 *ADDED ITEM (LUMP SUM)/ 1550 RD INTERSECTION RE PAIR/ 1.000 0.000
MCR, PROJECT ORDER 10
LS 0.000 0.00
3,500.00000 0.000 0.00
0925 607-11530 FENCE (SPEC) MCR, PROJECT ORDER # 11 366.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0930 900-00006 ADDED ITEM (DOLLAR)/ PENALTY FOR OVERWEIGHT LOADS - AC -160.000 0.000
CO 12
DOL 0.000 0.00
1.00000 0.000 0.00
0935 900-00006 ADDED ITEM (DOLLAR)/ CO 13 PRICE REDUCTION HYDRATE D -19,400.000 0.000
LIME GRADATION
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 8,294,116.48 $ 550,282.26 $ 2,887,592.16
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0820 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,800.00000 1.000 22,800.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0825 620-00012 FIELD LABORATORY (CLASS 2) 0.950 0.950
EACH 0.000 0.00
25,100.00000 0.950 23,845.00
0830 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
CAT 0400 CURRENT AMT$ 49,645.00 $ 0.00 $ 49,645.00

PROJECT TOTAL CURRENT AMT $ 8,343,761.48

550,282.26 $ 2,937,237.16



